

# Proposed moves by week from commencement of move period

## WEEK 1

SECURITY - 1 June

VOLUNTEERS

- Asset Manager (Engineering) to run bldg.
- Dock access and pathways enacted
- Command Centre HQ commences
- Admin Hub PC & phone installation
- Clinical Clean of building completed by 3 June

## WEEK 2

CONCIERGE – 6 Jun

PUBLIC BUS – 6 Jun

RETAIL/SECURE PARK

RETAIL

ATM – 6 Jun

PHARMACY WINDOW – 8 Jun

ADMISSIONS – 8 Jun

CASHIER – 6 Jun

## WEEK 3

EDUCATION AREA – 14 Jun

DEMAND UNIT – 15 Jun

UNCLE IVAN LOUNGE – 15 Jun

TRANSIT LOUNGE - 11 Jun

COMMUNITY HUB – 14 Jun

MULTIFAITH – 14 Jun

PT TRANSPORT – 11 Jun

## WEEK 4

CSSD – 25 Jun

## WEEK 5

ED – 29 Jun

HELIPAD – 29 Jun

AMBULANCE – 29 Jun

SATELLITE IMAGING – 29 Jun

ED ADMIN HUB – 27 Jun

MHSSU (PECC) – 1 Jul

## WEEK 6

ICU – 5 Jul

ICU ADMIN – 5 Jul

AMBULATORY CARE - 9 Jul

SURGICAL B – 6 Jul

CENTRAL ADMIN HUB  
AMENITY (L7)

## WEEK 7

Human Resources – 12 Jul

THEATRES – 13 Jul

INTERVENTIONAL IMAGING

THEATRES STAFF HUB – 13 Jul

PACU – 13 Jul

## WEEK 8

MATERNITY 1 – 19 Jul

MATERNITY 2 – 19 Jul

MATERNITY SSU – 19 Jul

BIRTHING SUITE – 20 Jul

S.CARE NURSERY – 20 Jul

CENTRAL ADMIN HUB  
WORKSPACE

CENTRAL ADMIN HUB  
AMENITY

## WEEK 9

RESPIRATORY – 25 Jul

CARDIOLOGY – 26 Jul

SLEEP LAB – 25 Jul

CLINICAL MEASUREMENTS – 26 Jul

CENTRAL ADMIN HUB  
WORKSPACE

ADMIN SPACE (L2)

## WEEK 10

CHILDREN'S CLINICS – w/e 30-31 July

CHILDREN'S DAY (PACS) – w/e 30-31 July

CHILDREN'S IPU 1 – 2 Aug

CHILDREN'S IPU 2 – 2 Aug

CENTRAL ADMIN HUB  
WORKSPACE

CENTRAL ADMIN HUB  
AMENITY

CHILDREN'S DAY SURGERY

CHILDREN'S IPU 3

## WEEK 11

MH ADOLESC. (GKL) 8 Aug

MH GENDER SPEC 10 Aug

MH ADULT (Waratah) 10 Aug

MH YOUTH (Birunji) 9 Aug

## WEEK 12

SPECIMEN COLLECTION

EQUIPMENT LOAN

MORTUARY – 16 Aug

MDT ROOM – 15 Aug